
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:43 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 061 Date: 07-Mar-2012 Wednesday

Approved Date:

Shift Hours: 09:00 am 07:00 pm Break: 00:30 Over Time: 01:30

Const Calendar Day: 911

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, breezy,

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversight of the installation of cable at the east anchorage, south saddle. Track progress of FW Spencer
work. Misc. MEP paperwork in the morning. Cable group safety meeting from 1200-1230.

Bid Item: 067 C-PWS-081.06704-0120F4 Install & Adjust PWS 81-85

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

After the cable group safety meeting, I arrived at the east anchorage, south saddle at 1230. The crew was
in the process of attaching the socket for 81S to the anchor rod. 82S was floated, and 81S was at the
lower winch clamp.

All of the usual crew was working except for Danial Martinez. A new hire, Zach McDonald, APP Ironworker
took his place.

1300: the socket for 81S was attached to the anchor rod with 9.5mm stickout and the face of the socket
395mm from the 500mm mark.

1310: the crew began installing 81S. It was installed into the south saddle at 1345, and I inspected it and
bought it off.

1420: 82S was floated to the lower winch.

1440: 83N was floated out of the haul rollers.

1445-1520: I checked the twist on 83N and 83S between the bottom winch clamp and the tower clamp.

067 C-PWS-081.067
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Both sections had no net rotation.

1500: 83S was floated out of the haul rollers.

1530: I checked and ok'ed the knife blades for 82S.

1540: The socket for 82S (Spare strand S-2) was made with 9mm stickout and the face or the socket was
1295 from the 1400mm mark. Per Bob Brignano's (CT) instructions, I checked to ensure that Loctite was
applied to the set screws of the coupler for the lengthened anchor rod.

1550: the crew began installing 82S into the south saddle.

1635: 84S finished hauling.

1655: the crew tied down the completed cables along the sout mainspan catwalk and went off shift without
completing the installation of 84S.

1700: I left the bridge and returned to the office until 1900 to do paperwork.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS Crew installed 2 1/2" and 4" carbon steel piping along the south barrier, WB bridge between PP
107 and 108. In addition, two sets of outlets were welded onto the previously installed pipe along the north
barrier, WB bridge.

126 0-000-000.126
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